
 

 

 

 

 

PROJECT DEVELOPMENT BOARD 

MINUTES OF MEETING 

JULY 19, 2010 

 

 

CALL TO ORDER 

The Project Development Board met Monday, July 19, 2010 at 8:00 a.m. in the 

Fiscal Court Building located at 134 South Main Street in Harrodsburg.  The 

meeting was called to order by Judge Milward Dedman, Chairman. 

 

ROLL CALL 

Upon a roll call, the following board members were present:  Judge Dedman, Judge 

Darren Peckler, Joetta Wickliffe, Alvis Johnson, and Tommy Hurst.  Judge Dotson 

and Rose Bishop gave proxys to Judge Peckler for this meeting.  David Patrick was 

also absent. 

 

APPROVAL OF MINUTES 

The minutes of the June 21, 2010 meeting of the PDB were approved s presented 

upon a motion by Alvis Johnson, with a second by Judge Darren Peckler.  Motion 

carried. 

 

REPORTS/UPDATES: 

 

CMW, INC. 

Chris Greene reported the following: 

 Panels are in place and are o.k. 

 Joetta has seen the brick for the Judicial Center and approves. 

 The face of the building will be stone with a rock chisel face. 

 Mr. Greene suggested the front of the Judicial Center be charcoal gray. 

 Roof Samples will be presented for a decision soon. 

CODELL CONSTRUCTION CO.: 

David Sumner reported progress has been made since the last meeting.  He 

discussed there is a rental fee for storing steel at the steel company’s site.  Seven 

trailers @ $125 a week equals $26,250.00.  These are trailers that are storing the 

steel we have purchased for the Judicial Center.  The steel company is expecting us 

to pay a rental fee.  We could also be liable for the amount of trailers on the site past 

6/15/10.  The Board asked Mr. Sumner to negotiate the cost as best as he can and 

report at the next meeting.   

Frank Isaacs, Construction Manager, stated that all special inspections have 

received excellent scores.  He commented that Mercer County will have a safe and 

secure building. 



 

AOC 

Jim King discussed with the board the review of the three security drawings, and 

reported only one of the drawings was marked.  The other two drawings were not 

reviewed, so he is waiting for those.  Wiring and telephone systems were mentioned 

as two items the board needs to keep informed on. 

 

PAYMENT APPLICATIONS 

Bills were presented in the amount of $640,767.70 divided as follows: 

 Codell Construction Co.  $461,503.21 

 Owner Purchased Materials $160,536.68  

 S & ME  Inv. 24318791  $    7,520.00 

 AE.  CMW    $  11,207.81 

Alvis Johnson made a motion to approve the total bills at $640,767.70, with a second 

by Tommy Hurst.  Motion carried. 

 

OTHER BUSINESS 

Joetta Wickliffe expressed concerns about the press printing minutes of the PDB 

meeting before the minutes were approved by the PDB.  Judge Dedman replied to 

her concerns.   

 

NEXT REGULAR MEETING 

The next regular meeting of the Project Development Board will be held Monday, 

August 16, 2010 at 8:00 a.m. in the Fiscal Court Building. 

 

ADJOURNMENT 

Upon a motion by Judge Darren Peckler, with a second by Tommy Hurst, the 

meeting was adjourned.  Motion carried. 

 

 

Respectfully Submitted By. 

Gayle Horn, Recording Secretary 

  

 


